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ESTIMATE RUN 12/29/2015

ESTIMATE SUMMARY 09:58:36

CONTID: C20387         ESTIMATE NO: 0003 PROG 2005

PCN: 20387-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR CONSTRUCTION SH60 & SH257 S PERCENT TIME:

PROJECT NO: ER R400-333                   

PR CONSTRUCTION SH60 & SH257 S

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 11/23/2015 DATE TIME STARTED 09/14/2015

P.O. BOX 405 DATE LET 10/09/2014 DATE WORK BEGAN

 DATE AWARDED 10/29/2014 DATE TIME STOPPED 11/23/2015

 DATE CONTRACT EXECUTED 11/12/2014 DATE ACCEPTED 11/23/2015

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED 09/14/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 719,807.87 PARTICIPATING $ $ 184,898.90

AWARD PROJECT AMT: 1,467,013.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,098.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

184,898.90

184,898.90

181,799.93

$

$

$

$

696,307.87

23,500.00

719,807.87

0.00

719,807.87

-16,794.24

0.00

703,013.63

0.00

AMOUNT DUE 703,013.63 181,799.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,799.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 65
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

16.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

7.00000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

4.00000

0020 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

38.00000

0025 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

38.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

112.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

150.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

175.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0050 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.08000

0055 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.64000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

400.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

58.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

58.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

120.00000

0085 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

58.00000

0090 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

200.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,080.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

10,000.00000

0110 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

8,000.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

20.00000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

62.00000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

180.00000

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

0.000

TON 

96.00000

0135 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

3.00000

0140 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

90.00000

0145 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

0.000

CY  

70.00000

0150 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

0.000

CY  

70.00000

0155 15 Inch Corrugated Steel Pipe 0.000

0.000

603-10150  
 

0.000.000

0.00

0.000

LF  

50.00000

0160 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

20.00000

0165 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,500.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0170 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

900.00000

0175 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0180 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,800.00000

0185 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.50000

0190 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

40.00000

0195 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

0.000

EACH

120.00000

0200 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0205 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

13,000.00000

0210 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.500

L S 

160,000.00000

0215 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

5,000.00000

0220 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

500.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0225 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

150.00000

0230 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

28.00000

0235 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

100.00000

0240 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

700.00000

0245 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

500.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

75.00000

0255 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

40.00000

0260 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

75.00000

0265 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

15.00000

0270 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

50.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0280 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

50.00000

0285 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

10.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 0.000.0080,000.00CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (SH 257) 

0320 Removal of Asphalt Mat 201.000

0.000

202-00220  
 

3,216.00201.000

0.00

201.000

SY  

16.00000

0325 *Removal of Asphalt Mat (Planing) 1,234.000

0.000

202-00240  
 

8,638.001,234.000

0.00

1,234.000

SY  

7.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0330 *Removal of Guardrail Type 3 646.000

0.000

202-01130  
 

2,584.00646.000

0.00

646.000

LF  

4.00000

0335 Unclassified Excavation (Complete In Place) 782.000

0.000

203-00010  
 

29,716.00782.000

0.00

782.000

CY  

38.00000

0340 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

38.00000

0345 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

112.00000

0350 Backhoe 3.500

8.000

203-01510  
 

1,725.0011.500

1,200.00

11.500

HOUR

150.00000

0355 Dozing 0.000

4.000

203-01550  
 

700.004.000

700.00

4.000

HOUR

175.00000

0360 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0365 *Erosion Log (12 Inch) 70.000

0.000

208-00002  
 

285.6070.000

0.00

70.000

LF  

4.08000

0370 *Aggregate Bag 60.000

0.000

208-00035  
 

518.4060.000

0.00

60.000

LF  

8.64000

0375 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0380 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

400.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0385 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

58.00000

0390 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

58.00000

0395 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

120.00000

0400 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

58.00000

0405 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

200.00000

0407 Res Fence MCR 0.000

249.000

210-01000  
 

1,743.00249.000

1,743.00

249.000

LF  

7.00000

0410 *Seeding (Native) 0.000

0.300

212-00006  
 

324.000.300

324.00

0.300

ACRE

1,080.00000

0415 *Soil Conditioning 0.000

0.300

212-00032  
 

750.000.300

750.00

0.300

ACRE

2,500.00000

0420 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

10,000.00000

0425 *Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

2,400.000.300

2,400.00

0.300

ACRE

8,000.00000

0430 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

20.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0435 Aggregate Base Course (Class 6) 38.000

0.000

304-06007  
 

2,356.0038.000

0.00

38.000

CY  

62.00000

0440 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

15.080

403-00720  
 

2,714.4015.080

2,714.40

15.080

TON 

180.00000

0445 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 312.890

0.000

403-34741  
 

30,037.44312.890

0.00

312.890

TON 

96.00000

0450 Geotextile (Drainage) (Class 1) 167.000

362.000

420-00112  
 

1,587.00529.000

1,086.00

529.000

SY  

3.00000

0455 Riprap (12 Inch) 100.000

248.000

506-00212  
 

31,320.00348.000

22,320.00

348.000

CY  

90.00000

0460 Soil Riprap (9 Inch) 290.000

60.000

506-00409  
 

24,500.00350.000

4,200.00

350.000

CY  

70.00000

0465 Soil Riprap (12 Inch) 0.000

140.000

506-00412  
 

9,800.00140.000

9,800.00

140.000

CY  

70.00000

0470 15 Inch Corrugated Steel Pipe 0.000

44.000

603-10150  
 

2,200.0044.000

2,200.00

44.000

LF  

50.00000

0475 *Guardrail Type 3 (6-3 Post Spacing) 312.500

0.000

606-00301  
 

6,250.00312.500

0.00

312.500

LF  

20.00000

0480 *Transition Type 3G 3.000

0.000

606-01370  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0485 *Transition Type 3G (Special) 1.000

0.000

606-01371  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0490 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0495 *End Anchorage (Flared) 5.000

0.000

606-02005  
 

9,000.005.000

0.00

5.000

EACH

1,800.00000

0500 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.50000

0505 *Curb Type 6 (Section M) 0.000

143.000

609-60011  
 

5,720.00143.000

5,720.00

143.000

LF  

40.00000

0510 *Delineator (Flexible) (Square Base) 0.000

17.000

612-00036  
 

2,040.0017.000

2,040.00

17.000

EACH

120.00000

0515 Embankment Protector Type 3 0.000

2.000

615-00030  
 

2,400.002.000

2,400.00

2.000

EACH

1,200.00000

0520 *Construction Surveying 0.600

0.400

625-00000  
 

13,000.001.000

5,200.00

1.000

L S 

13,000.00000

0525 *Mobilization 0.490

0.510

626-00000  
 

160,000.001.000

81,600.00

0.500

L S 

160,000.00000

0530 Public Information Services 0.700

0.300

626-01000  
 

5,000.001.000

1,500.00

1.000

L S 

5,000.00000

0535 *Epoxy Pavement Marking 0.000

7.000

627-00005  
 

3,500.007.000

3,500.00

7.000

GAL 

500.00000

0540 *Pavement Marking Paint (Waterborne) 4.000

0.000

627-00011  
 

600.004.000

0.00

4.000

GAL 

150.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0545 *Flagging 266.500

280.500

630-00000  
 

15,316.00547.000

7,854.00

547.000

HOUR

28.00000

0550 *Traffic Control Inspection 11.000

10.000

630-00007  
 

2,100.0021.000

1,000.00

21.000

DAY 

100.00000

0555 *Traffic Control Management 23.000

11.000

630-00012  
 

23,800.0034.000

7,700.00

34.000

DAY 

700.00000

0560 *Flashing Beacon (Solar) 2.000

2.000

630-80002  
 

2,000.004.000

1,000.00

4.000

EACH

500.00000

0565 *Barricade (Type 3 M-A) (Temporary) 5.500

5.500

630-80335  
 

825.0011.000

412.50

11.000

EACH

75.00000

0570 *Construction Traffic Sign (Panel Size A) 79.000

79.000

630-80341  
 

6,320.00158.000

3,160.00

158.000

EACH

40.00000

0575 *Construction Traffic Sign (Panel Size B) 17.500

17.500

630-80342  
 

2,625.0035.000

1,312.50

35.000

EACH

75.00000

0580 *Construction Traffic Sign (Special) 10.000

10.000

630-80344  
 

300.0020.000

150.00

20.000

SF  

15.00000

0585 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

12,000.004.000

6,000.00

4.000

EACH

3,000.00000

0590 *Drum Channelizing Device 5.000

5.000

630-80360  
 

500.0010.000

250.00

10.000

EACH

50.00000

0595 *Drum Channelizing Device (With Light) (Flashing) 4.000

4.000

630-80363  
 

400.008.000

200.00

8.000

EACH

50.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0600 *Traffic Cone 10.000

10.000

630-80380  
 

200.0020.000

100.00

20.000

EACH

10.00000

0601 F/A De;eted Work SH 60 8,650.150

0.000

700-70034  
 

8,650.158,650.150

0.00

8,650.150

F A 

1.00000

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Asphalt Cement Cost Adjustment -3,401.620

34.500

700-70019  
 

-3,367.12-3,367.120

34.50

-3,367.120

F A 

1.00000

0625 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 445,093.87180,570.90365,093.87CURRENT AMT0201 $ $ $

CAT NO0300 STR C-17-B (SH 60) 

0635 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

12.65000

0640 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

38.00000
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0300 STR C-17-B (SH 60) 

0645 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

150.00000

0650 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

49.00000

0655 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

40.00000

0660 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

18.00000

0665 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

0.000

SY  

6.00000

0670 *Ground Nailed Wall 0.000

0.000

504-06100  
 

0.000.000

0.00

0.000

SF  

200.00000

0675 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

50.00000

0680 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

840.00000

0685 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

0690 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

0.000

LF  

120.00000

CAT 0.000.000.00CURRENT AMT0300 $ $ $
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0301 STR C-17-Z (SH 257) 

0695 Structure Excavation 810.000

0.000

206-00000  
 

30,780.00810.000

0.00

810.000

CY  

38.00000

0700 Structure Backfill (Flow-Fill) 26.100

0.000

206-00065  
 

3,915.0026.100

0.00

26.100

CY  

150.00000

0705 Structure Backfill (Class 1) 705.000

0.000

206-00100  
 

34,545.00705.000

0.00

705.000

CY  

49.00000

0710 Structure Backfill (Class 2) 0.000

34.000

206-00200  
 

1,360.0034.000

1,360.00

34.000

CY  

40.00000

0715 Mechanical Reinforcement of Soil 705.000

0.000

206-00360  
 

12,690.00705.000

0.00

705.000

CY  

18.00000

0720 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

0.000

SY  

6.00000

0725 *Ground Nailed Wall 780.000

0.000

504-06100  
 

156,000.00780.000

0.00

780.000

SF  

200.00000

0730 *Sawing and Sealing Bridge Joint 64.000

0.000

518-03000  
 

3,200.0064.000

0.00

64.000

LF  

50.00000

0735 Concrete Class D (Wall) 5.400

2.600

601-03050  
 

6,720.008.000

2,184.00

8.000

CY  

840.00000

0740 Reinforcing Steel (Epoxy Coated) 610.000

392.000

602-00020  
 

2,004.001,002.000

784.00

1,002.000

LB  

2.00000

CAT 251,214.004,328.00251,214.00CURRENT AMT0301 $ $ $
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PCN: 20387-BID    ESTIMATE RUN 12/29/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:36

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0750 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0755 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 23,500.000.0023,500.00CURRENT AMT0400 $ $ $

$ 719,807.87184,898.90$719,807.87$CURRENT AMTPROJECT TOTAL


